! ' November Decermnber % | January [ February | Mareh | April
o (@ Task Name Duration Start FioRr T 11 T 1110 124 | 120 i@ | 1215 [ 1222 [ 1220 | 15 | 112 | 9 | w26 | 22 | 29 ]| 216 | J23 | 32 I 39 1 ane | 323 | 3730
1 November Removals 3 days? Tue 10/8/02 November Rmals : »
e Burshia (E) 24days  Tue 10/8/02 | Sﬁmsmﬁmcmmﬁﬁwo ‘
3 &= Schenk (E) Idays  Mon 10/28/02 2031104 | ,’l
4 Sanderson (E) 16days  Sat 10/26/02
5 |E Struck (E) 8days? Mon 11/11/02
6 Skramstead (E) 7days Wed 1111302 Tl

j :
7 Beaulieu (1) Gdays  Wed 111302 i : : ; _
8 December Removals 13days?  Wed 12/4/02 | _ _ December Removals
9 Kootenai Angler (1) 1tdays  Wed 12/4/02 :- ?
10 |9 Kootenai Valley Christian School {1) 2 days? Sat 127402
1 | Libby Volunteer Ambutance #16 (1) 2days?  Sat127/02
12 |4 Achlevements, inc. Maint. Shop (I} 9days  Mon 12/9/02
13 January Removals 19 days Tue 177/03 January Removals
14 Bennett () 12 days Tue 1/7/03 _ | :
15 |E4 Iverson (1) 12days  Thu 116/03
16 February Removals 26 days Mon 1/27/03 ; : February Removals
17 Curtis () 12days  Mon 1/27/03 :_
18 Neils (1) 12days  Wed 2/5/03 :
19 Canavan (1) 12 days Fri 2114/03 ‘
20 March Removals 28 days Tue 2/25/03 March Removals :
2 Mear. Interior 1 12days  Tue 2/25/03 '
% " Mar. Interior 2 12days  Thu2127/03 i :
23 Mar. Interior 3 . 12 days Thu 3/6/03
24 Mar. Interior 4 12days  Mon 310/03
%5 Mar. Interior 5 12days  Mon 3/17/03
26 Mar. Interior 6 12days  Wed 3/19/03
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' 2003 : 2004 2005 2006
| D |© |TaskName = Duration Stan ! Finish Q3 | Qrqa | Ot | Qw2 | O3 | atr4 ari_ | a2 | ow3 | atr4 a1 | ar2 | owr3 | atr4 or1 | awvz | owa | o4
1 Pre-design/design (2002) 33 days?  Tue 10/1/02 Tue 12/31/02 : ,
2 |69 Residential removals {2002) €5 days? Tue 101/02 Mon 3/31/03 Residential removals (2002)
BEI Pre-design/design (2003) 1305days?  Tue10M/02  Tue 9/30/03 5
4 E3 Procurement (2003) 54 5 days? Tue 10/1/02 Fri 2/28/03 : —— -
§ |Ed  Residential removals (2003) 131 days?  Tue4/1/03  Wed 3131/04 - Residential removals {2003)
6 i0q Pre-design/design (2004) 975days?  Wed 1/1/03  Tue 8/30/03 :
7 Eq Procurement (2004} 655 days? Wed 10/1/03  Wed 331/04 E
8 Residential removals (2004) 130.5 days? Thu 4/1/04 Thu 3/31/05 il Residential removals (2004)
9 Pre-designdesign (2005) 131 days?  Wed 101/03  Thu 9/30/04 |
10 | Procurement (2005) €5 days? Fi10/1/04  Thu3/31/05, :
11 Residential removals (2005) 130.5 days? Fri 4/1/05 Fri 3/31/06 | Residential removals (2005)
12 Pre-desigr/design (2006} 131Sdays?  Wed 9726/04 Fri 9/30/05 | :
13 |4  Procurement {2006) 65days? Mon10/3/05  Fri3/31/06 ‘ —
14 Residential removais (2006} 97.5 days? Mon 4/3/06 Fri 12/29/06 [ Residential removals {2006) |
I
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